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CONFIDENTIAL e 7 262
Chief, Procurement Division, OL 6 March 1957 /

ATTN : Contract Administration Branch -\ \

Chief, Engineering Division, OC

/ Contract RD-79, Task Order 7 -

This memorandum is to confirm our previcus
telsphone eoncurrence for overtime work as con-
tained in the contractor's letter to your Office
dated 29 January 1957.

OC-E/R&D-EF/LBR:w} (6 March 1957)
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S SEERE O FIDENTIAL

January 29, 1957

RGS RD-79-T.OO 7

Dear

This is to request overtime, to become effective
January 25th, 1957, in the amount of 500 Engineering
Assistant hours and 150 Engineering hours, to be used
for Task 7 of contract RD-79,
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CONTIBENTIAL e 1

Oﬂice Memomndum UNITED STATES GOVERNMENT

TO . Director of Cormunications DATE:
FROM Chief, Engineering Division, OC
SUBJECT: Contract RD-7¢, Task Order VII - Cost Increase

1. The E/CS-3 is a passive airborne ELINT Collection System

designed as a replacement for the equipment on C~54 25X1
aircraft, and also for use on B-26 type aircraft, This project
was 1n1t1ated to make use of the equipment developed by the 25X1
Kor another Agency requirement, 25X1
' 'was given the task of designing an 25X1
fabricating the equipment necessary to adapt the | 25X
‘ system to this special application,

2. The attached increase in cost for Phases A and B was
caused primarily by a change of concept as follows: Change E/CS-3
application from C-54 and B-26 aircraft to B-17 aircraft only,
E/CS-3TD to be provided, one for each area,

3. Phase D is to provide srecial cables which were origi-
nally to be procurred from but are no longer 25X1
available through that source,
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